

CISCO TEAM 3- WEEKLY MEETING 3

Meeting Date: Oct 7, 2026

Meeting Time: 6-8:10 PM

Sprint: Sprint 1

Location: Capstone Server Discord Channel Call

ATTENDEES & ABSENCES

Present: Matthews Martinez, Benjamin Popso, Muhammad Khan, Benjamin Larose

Absent: N/A

SPRINT GOAL

- Complete Sprint 1 and prepare the project for Sprint 2. This includes finalizing the VLAN/trunking implementation, completing inter-VLAN and routed network connectivity, performing the required Packet Tracer capability spike, reviewing Sprint 1 implementation quality, and collecting supporting evidence.

COMPLETED WORK

Sprint 1 Completion So Far:

- Network topology created and organized
- Network topology diagrams completed
- VLANs created and configured
- Trunk links configured between applicable switches
- Initial switch configurations completed
- IP addressing/subnetting structure established
- Baseline Document created
- Current configurations and supporting evidence documented for Sprint 1

Meeting 3 Progress:

- Reviewed current Sprint 1 completion and remaining requirements
- Planned the next phase of Sprint 1 implementation
- Assigned remaining implementation tasks to team members
- Defined Muhammad's RADIUS, Syslog, and NTP capability-testing scope
- Discussed testing and evidence requirements for remaining work
- Established QA responsibilities for Sprint 1

DECISIONS

- Remaining Sprint 1 technical work was divided among team members based on project roles.
- Sprint 1 technical evidence will continue to be stored in the GitHub Evidence/Sprint-1 area and test conditions relating to specific criteria for test matrix will be in the Acceptance Criteria
- Team decided to use a dedicated unused native VLAN (VLAN 999) on applicable 802.1Q trunk links rather than leaving VLAN 1 as the native VLAN.

BLOCKERS

- No major blockers identified during this meeting

NEXT ACTIONS

1. Action: Complete US-05 Inter-VLAN Routing, create/configure dedicated unused VLAN 999 for trunk native VLAN use, and create the Trello card/complete STP setup.
Owner: Benjamin Popso
Due Date: Oct. 10, 2026
2. Action: Complete US-06 Routed Network Connectivity and OSPF configuration/testing.
Owner: Matthews Martinez
Due Date: Oct. 10, 2026
3. Action: Complete US-12 Packet Tracer capability spike for RADIUS/AAA, wireless security, Syslog, and NTP.
Owner: Muhammad Khan
Due Date: Oct. 10, 2026
4. Action: Complete Sprint 1 Network Foundation QA review and document findings.
Owner: Benjamin Larose
Due Date: Oct. 12, 2026
5. Action: Finalize Sprint 1 evidence, resolve QA issues, and prepare Sprint 1 closeout.
Owner: Team
Due Date: Oct. 12, 2026

NEXT MEETING

Date: Wednesday, Oct 14th, 2026

Time: 6 PM