CISCO TEAM 3- WEEKLY MEETING 5

Meeting Date: Oct 21, 2026
Meeting Time: 6:00-8:15 PM
Sprint: Sprint 2
Location: Capstone Server Discord Channel Call

ATTENDEES & ABSENCES
Present: Matthews Martinez, Benjamin Popso, Muhammad Khan, Benjamin Larose
Absent: N/A

SPRINT GOAL
Complete centralized network services and secure administrative authentication while maintaining consistent documentation, implementation evidence, and independent verification.

COMPLETED WORK
Sprint 2 Progress:

- Reviewed the team's progress during the first week of Sprint 2 and reflected on individual contributions, communication, and overall workflow.

- Completed centralized DHCP and DNS configuration, including DHCP relay and verification across the appropriate VLANs.

- Configured centralized NTP services and verified initial synchronization.

- Completed independent QA of Week 3 network configurations and supporting documentation.

- Updated the D3 Build Standard and Addressing Plan to reflect current network configurations and security requirements.

- Reviewed completed user stories and implementation evidence maintained through Trello and GitHub.

Meeting 4 Progress:

- Discussed remaining Sprint 2 responsibilities, including RADIUS/AAA integration, SSHv2, secure administrative access, and independent security verification.

- Discussed the Acceptance Test Matrix and the need to begin documenting completed tests while leaving unimplemented functionality pending.

- Identified additional verification opportunities for previously completed network configurations, including endpoint VLAN assignments

- Discussed the upcoming Sprint 3 workload, including ACLs, network security, monitoring, wireless connectivity, and the approaching midterm milestone.

- Reaffirmed the importance of coordinating Packet Tracer file access and maintaining consistent evidence naming conventions.

DECISIONS

- No important decisions were made this meeting.

BLOCKERS

- No major blockers were identified during this meeting

NEXT ACTIONS

1. Action: Configure SSHv2, secure administrative credentials, and remote management security (US-08)
   Owner: Benjamin Popso
   Due Date: October 25, 2026

2. Action: Configure the centralized RADIUS server and administrative authentication accounts (US-07)
   Owner: Muhammad Khan
   Due Date: October 25, 2026

3. Action: Integrate RADIUS/AAA authentication on applicable network devices and verify local authentication fallback (US-07)
   Owner: Matthews Martinez
   Due Date: October 25, 2026

4. Action: Begin the Acceptance Test Matrix using Appendix F and conduct independent QA of completed Sprint 2 configurations.
   Owner: Benjamin Larose
   Due Date: October 26, 2026

NEXT MEETING
Date: Wednesday, Oct 28th, 2026
Time: 6 PM