CISCO TEAM 3- WEEKLY MEETING 6
Meeting Date: Oct 28, 2026
Meeting Time: 6:00-8:15 PM
Sprint: Sprint 2
Location: Capstone Server Discord Channel Call

ATTENDEES & ABSENCES
Present: Matthews Martinez, Benjamin Popso, Muhammad Khan, Benjamin Larose
Absent: N/A

SPRINT GOAL
Close out Sprint 2 by reviewing completed network infrastructure and centralized services, evaluating progress against the approved scope, and organizing responsibilities for Sprint 3. Prepare for ACL implementation, NAT/PAT, and the upcoming midterm MVP.

COMPLETED WORK
- Reviewed Sprint 2 accomplishments, including network infrastructure, DHCP, DNS, NTP, RADIUS/AAA, and secure remote administration.
- Reflected on Sprint 2 performance and identified opportunities to improve evidence collection, documentation consistency, and testing.
- Discussed and divided Week 5 responsibilities among team members.
- Reviewed Sprint 2 closeout requirements and the Acceptance Test Matrix, identifying evidence that can be consolidated or supplemented.

SPRINT 2 REFLECTION:
What Went Well:
- Maintained strong adherence to project timelines and completed planned Sprint 2 objectives.
- Demonstrated consistent teamwork, communication, and task accountability.
- Regularly verified implemented configurations and network functionality.
- Collected technical evidence throughout the sprint to document progress and validate completed work.

Areas for Improvement:
- Increase the amount and consistency of evidence collected, particularly configuration outputs and verification screenshots.
- Review the approved scope and project timeline more frequently to ensure all team members understand current progress and upcoming requirements.

DECISIONS
- No important decisions were made this meeting.

BLOCKERS
- Wireless/WLC: An issue involving the WLC wireless trunk port remains unresolved. Further troubleshooting and evaluation are required to determine its impact on wireless functionality.

- No other major blockers were identified.

DISCUSSED LIMITATIONS- WLC INTEGRATION

- Identified an ongoing issue involving the Wireless LAN Controller (WLC) trunk-port configuration in Cisco Packet Tracer.
- Discussed potential Packet Tracer limitations affecting wireless VLAN integration and connectivity.
- The team will continue investigating the issue, evaluating possible workarounds, and documenting troubleshooting efforts.
- Any confirmed simulator limitations and their impact on project requirements will be recorded for the MVP and final evaluation.

NEXT ACTIONS

1. Action: Configure extended ACLs and verify permitted/denied traffic (US-18).
   Owner: Benjamin Popso
   Due Date: October 31, 2026

2. Action: Verify DHCP, DNS, and RADIUS functionality with ACLs enabled (US-19).
   Owner: Muhammad Khan
   Due Date: November 2, 2026

3. Action: Configure and verify NAT/PAT; validate existing Syslog implementation (US-26, US-14).
   Owner: Matthews Martinez
   Due Date: November 1, 2026

4. Action: Verify unused-port protection and assist with acceptance testing/evidence (US-22).
   Owner: Benjamin Larose
   Due Date: November 1, 2026

5. Action: Continue Acceptance Test Matrix consolidation and prepare Sprint 3 documentation for the midterm MVP.
   Owner: Team
   Due Date: November 2, 2026

NEXT MEETING
Date: Wednesday, Nov 4th, 2026
Time: 6 PM