CISCO TEAM 3- WEEKLY MEETING 7
Meeting Date: Nov 4th, 2026
Meeting Time: 6:00-8:15 PM
Sprint: Sprint 3
Location: Capstone Server Discord Channel Call

ATTENDEES & ABSENCES
Present: Matthews Martinez, Benjamin Popso, Benjamin Larose
Absent: Muhammad Khan

SPRINT GOAL
- Complete Sprint 3 network security, wireless integration, and infrastructure-hardening requirements. Conduct independent cross-testing, verify network functionality, and prepare for Sprint 4 integration testing and the November 20 in-person MVP demonstration.

COMPLETED WORK
- US-18: Completed extended ACL implementation for departmental network segmentation and security policies.

- US-19: Completed independent verification of ACL integration with DHCP, DNS, RADIUS restrictions, and administrative access.

- US-26: Implemented and verified NAT/PAT on R1, corrected configuration issues, and collected supporting evidence. Final external-host acceptance testing remains.

- US-14: Completed centralized Syslog implementation and collected evidence from network devices.

- US-22: Completed unused-port protection across SW1–SW4, including VLAN 999 assignment, administrative shutdown, and verification.

- Verified STP root bridge elections, forwarding/blocking states, and redundant links across MLS1, MLS2, and SW1–SW4.

- Wireless: Successfully tested a FlexConnect local-switching workaround, including WPA2-Enterprise authentication, VLAN 50 DHCP addressing, VLAN tagging, connectivity, and ACL restrictions. Integration into the primary Packet Tracer file remains.

- Reviewed completed implementations, corrected minor evidence issues, and continued updating GitHub and Trello documentation.

DECISIONS
- Finalized responsibility assignments for the remaining Sprint 3 user stories.

- Agreed to incorporate independent peer cross-testing into this week's responsibilities, with a brief verification write-up for each assigned test.

- Selected the successfully tested FlexConnect local-switching approach for integration into the primary Packet Tracer file.

- The team agreed to use Sprint 4 for comprehensive integration testing, additional network refinement, and preparation for the November 20 MVP demonstration.

BLOCKERS

- No blockers

NEXT ACTIONS

1. Action: Integrate the tested wireless/FlexConnect configuration into the primary Packet Tracer file, verify functionality, and document the solution (US-20).
   Owner: Benjamin Popso
   Due Date: November 8, 2026

2. Action: Configure and verify port security on applicable access ports, including authorized connectivity and violation testing (US-21).
   Owner: Muhammad Khan
   Due Date: November 8, 2026

3. Action: Complete PortFast/BPDU Guard configuration and access-layer protection evidence (US-23).
   Owner: Benjamin Larose
   Due Date: November 8, 2026

4. Action: Verify wireless employee connectivity and complete NTP-synchronized Syslog evidence (US-27, US-28).
   Owner: Matthews Martinez
   Due Date: November 8, 2026

5. Action: Perform assigned peer cross-testing of another team member's implementation, submit brief PASS/FAIL confirmation and supporting evidence, and prepare for Sprint 4 integration testing.
   Owner: Entire Team
   Due Date: November 9, 2026

NEXT MEETING
Date: Wednesday, Nov 11th, 2026
Time: 6 PM