CISCO TEAM 3- WEEKLY MEETING 8
Meeting Date: November 11, 2026
Meeting Time: 6:00-8:15 PM
Sprint: Sprint 4
Location: Capstone Server Discord Channel Call

ATTENDEES & ABSENCES
Present: Matthews Martinez, Benjamin Popso, Muhammad Khan, Benjamin Larose
Absent: N/A

SPRINT GOAL
Formally close out Sprint 3 by reviewing completed network security implementations, integration progress, and quality assurance results. Transition into Sprint 4 with an emphasis on comprehensive acceptance testing, network refinements, documentation, and preparation for the November 20 Capstone on the Road showcase.

COMPLETED WORK
- Reviewed Sprint 3 accomplishments, including extended ACLs, NAT/PAT, access-layer security, secure management, and network integration.
- Discussed the Sprint 3 quality assurance review and confirmed that completed configurations were ready for Sprint 4 testing and refinement.
- Reviewed the current Packet Tracer network and identified additional configuration improvements.
- Discussed the official Appendix F Acceptance Test Matrix and established individual testing responsibilities.
- Reviewed plans for the November 20 Capstone on the Road showcase, including the technical demonstration and presentation requirements.

SPRINT 3 REFLECTION:
What Went Well:
- Completed planned Sprint 3 security and integration objectives while maintaining progress toward the approved project scope.
- Maintained effective communication and collaboration across network configuration, troubleshooting, and verification activities.
- Performed quality assurance checks to confirm that newly integrated features functioned alongside existing network services.
- Continued collecting technical evidence and updating project documentation throughout the sprint.

Areas for Improvement:
- Include more screenshots for evidence
- Improve topology with more consistency such as VLAN 999 root placement and port security for VLAN 40

DECISIONS

- No important decisions were made this meeting.

BLOCKERS

- No other major blockers were identified.

DISCUSSED LIMITATIONS- WLC INTEGRATION

- Identified an ongoing issue involving the Wireless LAN Controller (WLC) trunk-port configuration in Cisco Packet Tracer.
- Discussed potential Packet Tracer limitations affecting wireless VLAN integration and connectivity.
- The team will continue investigating the issue, evaluating possible workarounds, and documenting troubleshooting efforts.
- Any confirmed simulator limitations and their impact on project requirements will be recorded for the MVP and final evaluation.

NEXT ACTIONS

1. Action: Complete acceptance tests T-10 and T-11, including the cross-service journey and ACL failure/recovery documentation. Perform network quality assurance improvements involving VLAN 999 STP root selection and server-facing port security.
Owner: Benjamin Popso
Target Date: November 16, 2026

2. Action: Complete acceptance tests T-01, T-02, T-03, and T-05, covering ACL segmentation, DHCP, DNS, and NAT/PAT verification.
Owner: Matthews Martinez
Target Date: November 16, 2026

3. Action: Complete acceptance tests T-09, T-12, T-13, and T-15, covering Syslog/NTP, induced NTP failure and recovery, centralized-service integration, and configuration consistency.
Owner: Muhammad Khan
Target Date: November 16, 2026

4. Action: Complete acceptance tests T-04, T-06, T-07, and T-08, covering RADIUS/SSH, wireless functionality, port security, and unused-port protection.
Owner: Benjamin Larose
Target Date: November 16, 2026

5. Action: Contribute to the T-14 independent non-author build-standard audit. Record compliance findings, identified discrepancies, and corrective actions.
Owner: Team
Target Date: November 16, 2026

6. Action: Begin preparing the November 20 Capstone on the Road showcase, including a five-minute presentation, interactive Packet Tracer demonstration, supporting project evidence, and team participation.
Owner: Team
Target Date: November 19, 2026

NEXT MEETING
Date: Wednesday, Nov 18th, 2026
Time: 6 PM