CISCO TEAM 3- WEEKLY MEETING 4

Meeting Date: Oct 14, 2026
Meeting Time: 5:55-8:15 PM
Sprint: Sprint 2
Location: Capstone Server Discord Channel Call

ATTENDEES & ABSENCES
Present: Matthews Martinez, Benjamin Popso, Muhammad Khan, Benjamin Larose
Absent: N/A

SPRINT GOAL
- Reflect on Sprint 1 progress using MDDDE framework
- Begin Sprint 2 implementation, focusing on centralized DHCP, DNS, NTP, and network integration during Week 3.

COMPLETED WORK
Sprint 1 Review
- Full completion and execution of Sprint 1, including its documentation, user stories, tasks, and review.
- Reflected on wins and opportunities for improvement

Meeting 3 Progress:
- Reviewed Sprint 1 accomplishments, team contributions, and opportunities for improvement.
- Established Week 3 responsibilities for DHCP, DNS, NTP, and acceptance testing
- Configured DHCP relay on MLS1 and MLS2, refined switch trunking, and verified STP and OSPF operation.

SPRINT 1 TEAM REFLECTION:
- Things we did well:
    - Met deadlines effectively
    - Work was efficient and complete
    - Great communication
    - Captured ample evidence and properly sorted documentation
- Things we can improve:
    - Adding ‘US-XY’ to screenshots to better describe what the screenshots include

DECISIONS
- No Decisions this meeting

BLOCKERS
- No major blockers identified during this meeting

NEXT ACTIONS

1. Action: Complete DHCP and DNS configuration (US-09, US-10)
   Owner: Muhammad Khan
   Due Date: Oct 18, 2026

2. Action: Configure and verify NTP synchronization (US-13)
   Owner: Matthews Martinez
   Due Date: Oct 18, 2026

3. Action: Integrate and verify DHCP relay/client configuration (US-24) and update Build Standard (US-16)
   Owner: Benjamin Popso
   Due Date: Oct 18, 2026

4. Action: Perform independent Week 3 Build Standard QA (US-16), verify internal DNS name resolution (US-25), and assist with the shared Acceptance Test Matrix
   Owner: Benjamin Larose
   Due Date: Oct 19, 2026

NEXT MEETING
Date: Wednesday, Oct 21st, 2026
Time: 6 PM