

CISCO TEAM 3- WEEKLY MEETING 2

Meeting Date: Sep 30, 2026

Meeting Time: 6-10 PM

Sprint: Overall Prep & Sprint 1 Kickoff

Location: Discord Call

ATTENDEES & ABSENCES

Present: Matthews Martinez, Benjamin Popso, Muhammad Khan, Benjamin Larose

Absent: N/A

SPRINT GOAL

- Confirm role selection, communication, project board, scope review, task review, and start Sprint 1 tasks from week 1 scope outline.

COMPLETED WORK

- We confirmed role selection and teammate responsibilities
- Confirmed task creation and workflow for tasks on Trello
- Reviewed scope and project requirements
- Started Sprint 1 tasks
- Created and reviewed the initial physical topology and began development of the logical topology; further review and refinement are required.
- Started device baseline document
- Created initial Packet tracer file for continued project completion

DECISIONS

- Decided unanimously as a team to use Trello instead of Jira
- Finalized Role selection for each teammate

BLOCKERS

- No major blockers identified during this meeting

NEXT ACTIONS

1. Action: Review Week 2 items and tasks

Owner: Whole Team

Due Date: October 4, 2026

2. Action: Start creating topology and configurations in Packet Tracer

Owner: Whole Team (Streamline file by Ben Popso)

Due Date: October 4, 2026

3. Action: Create baseline document

Owner: Whole team (Streamline by Muhammad Khan)

Due Date: October 5 11:59 PM

4. Action: Finish logical topology diagram

Owner: Whole Team (Streamline by Ben Popso)

Due Date: October 5 11:59 PM

NEXT MEETING

Date: October 7, 2026

Time: 7-9PM

- We are looking to meet frequently, but the next mandatory meeting will be this date